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Statement of Ongoing Contractsasof 04/20/19 04/ 24/ 19
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
03- BUT-32-/37.7 IN BUTTE AND PLUVAS COUNTI ES AT BALDW N CONTRACTI NG CO., | NC. JOHNSON, RYAN $19, 985,000 11/10/18 0%
03-4H8304 VARl OUS LOCATIONS DIR S EMERGENCY  DBA KNI FE RI VER CONSTRUCTI ON 2707 NORTE DAME BLVD $3, 654, 428 8;; g% 13 18%
F. A 1764 SKYWAY CHI CO, CA 95928
REMOVE/ CHI P TREES AND DEBRI S .
CHOO CA 95928 (530) 895- 5245
20. 20
201130
03- COL- 20- 23. 7/ 28. 2 IN COLUSA COUNTY NEAR W LLIAMS FROM LAMON CONSTRUCTION CQ., INC $1,319,266 01/28/19 0%
03-1G3204 0.2 MLE EAST OF HUSTED ROAD TO 0.3 871 VON GELDERN WAY $0  03/04/19 0%
M LE WEST OF POWELL SLOUGH BRI DGE $0
RHVA OVERLAY YUBA CITY CA 95991
(530) 671- 1370
03- COL- 20-31.8/32. 8 IN COLUSA, BETVEEN MARKET ST AND A. TEICHERT & SON, INC. DBA $12, 760,000 10/ 15/ 18 0%
03- 2F9804 BUTTE VI STA VAY. TEI CHERT CONSTRUCTI ON $0 11/08/18 0%
BLNH- P020- (187) E $0 °
0 PAVEMENT REHABI LI TATI ON 400 SUNRI SE AVE, SUITE 300
ROSEVI LLE CA 95661
HA22 (916) 757- 6400
03- ED- 49- 203. 0/ 20. 6 IN EL DORADO COUNTY ON ROUTE 49 FROMDOUG VEERKAMP GENERAL PHI LLI PS, JODY $485,000 01/21/19 0%
03- 4H9604 WOODBRI DGE RD TO JOHNSON RANCH RD. ENG NEERI NG, | NC. 3065 BLAI RS LANE 23 82; ééj 13 0%
DR S EMERCENCY F. A 2585 COLD SPRI NGS ROAD PLACERVI LLE, CA 95667
EMERGENCY CULVERT REPLACEMENT .
PLACERVI LLE, CA 95667 (916) 799- 7951
20. 20
201130
03- ED- 49-/ 0 IN EL DORADO AND S| ERRA COUNTI ES AT  DREAMBUI LDER CONSTRUCTI ON FALLBECK, CHRI STOPHER $1, 340,007 12/ 24/18 14%
03- 4F6304 VAR OUS LOCATI ONS CORP. MOHA $32,433 01/09/19
SSTG 000C- (485) E ' 138 NEW VK ROAD $32,433 07/03/19 2%
0 - (485) UPGRADE METAL BEAM GUARD RAI L TO 1324 LAWSON LN NEVADA CI TY, CA 95959 :
PLACENTI A CA 92870 (530) 682- 7746
(714) 646- 3697
03- ED-50-18. 5/ 0 IN EL DORADO, NEVADA, AND PLACER GOLDEN STATE BRI DGE, | NC. HARLI NE, JOE $4, 326,223 04/ 05/ 18 34%
03-0G8704 COUNTI ES AT VARI OUS LOCATI ONS 3701 MALLARD DRI VE 33 DEPOT ST $3, 192, 728 8;1; gg; ig 79%
BRI DGE DECK REHABI LI TATI ON
BENICI A CA 945101195 CALFAX, CA 95713
(530) 682- 6224 SUSPENDED

(925) 372- 8000
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03- ED-50- 22. 3/ 66. 5 IN EL DORADO COUNTY NEAR CAM NO FROM DOUG VEERKAMP GENERAL KOKER, JUANAH $3, 285,000 06/ 30/ 16 0%
03- 1H6904 BRAEBURN LANE TO ECHO SUM T DIR S ENG NEERI NG | NC. 3065 BLAI RS LANE $2, 475,838 10/ 14/16 75%
EMERGENCY L. B. 2585 COLD SPRINGS ROAD PLACERVI LLE, CA 95667 $0  03/30/19
FELL & DI SPOSE THE DEAD, DYING & .
HAZARD TR PLACERVI LLE, CA 95667 (530) 218- 4803
20. 20 (530) 676- 0825
201130
03- ED-50- 39. 5/ 48. 7 FROM 0.2 M LES WEST OF | CE HOUSE ROAD MARTI N BROTHERS CONSTRUCTI ON  PHI LLI PS, JODY $1, 832,594 08/ 10/ 18 0%
2&&%823_(146) c TO 0.015 M LES WEST OF DI VI SI ON 8801 FOLSOM BLVD SUI TE 260 3065 BLAI RS LANE 23 83; %‘3‘5 12 0%
H GHWAY ROAD
-0 | NSTALL SANDTRAPS AND PULLOUTS SACRAMENTO CA 95826 fipushifiensithaatdl
(916) 381 0911 (916) 799- 7951 SUSPENDED
HA42
03- ED-50- 67. 3/ 0 IN EL DORADO COUNTY NEAR MEYERS AT  Q&D CONSTRUCTI ON, | NC. ALTERTON, NATHAN $7, 296,614 11/09/ 18 0%
gi;\gﬁggg_(“s) c ECHO SUMM T SI DEHI LL VI ADUCT 1050 SOUTH 21ST STREET 2489 LAKE TAHCE BLVD. ig clﬁf ig; %g 0%
0 REPLACE BRI DGE SPARKS NV 89431 SOUTH LAKE TAHOE, CA
(775) 786- 2677 96150 SUSPENDED
Aot (530)957- 1110
03- ED- 50- 70. 6/ 70. 6 IN EL DORADO COUNTY AT THE JUNCTION Q&D CONSTRUCTI ON, LLC. ALTERTON, NATHAN $4,214,536 11/ 30/ 18 0%
%ﬁégg-mq c OF ROUTE 50 AND 89S 1050 SOUTH 21ST STREET 2489 LAKE TAHOE BLVD. 23 ég; Sg; 12 0%
0 CONVERT M NOR LEG STOP CONTROLLED SPARKS NV 89431 SOUTH LAKE TAHOE, CA
(775) 786- 2677 96150
(530)957- 1110
03- ED-50- 75. 4/ 77. 3 NORTH JUNCTI ON ROUTE 89 TO TROUT SECURI TY PAVI NG COVPANY, | NC. GUTI ERREZ, BOJANA $27,232,397 01/23/17 61%
X&icgggg_(?’g ) CREEK BRI DGE 13170 TELFAI R AVE 2489 LAKE TAHCE BLVD. $18, 1221 ggg %; cl)‘sl; i; 66%
0 WATER QUALI TY | MPROVEMENTS SYLMAR  CA 91342 STE 6 :
(818) 362- 9200 SOUTH LAKE TAHOE, CA SUSPENDED
HAd2 96150
(916) 801- 3455
03- ED- 50- 339. 0/ 33. 9 IN EL DORADO COUNTY ON ROUTE 50 DOUG VEERKAMP GENERAL KOKER, JUANAH $485, 000 06/15/18 0%
03- 4H5004 APPROX. 0.5 M LES WEST OF FOREST ROADENG NEERI NG, | NC. 11323 SANDERS DRI VE $138, 6;(7) 8;; %g; ig 29%

20. 20
201130

State of California Department of Transportation

AND APPROX. 4.0 M LES WEST COF BRI DAL
VEIL FALLS ROAD. DIR S
I NSTALL RSP AND REPLACE DAMAGED MBGR

2585 COLD SPRI NGS ROAD

PLACERVI LLE, CA 95667

RANCHO CORDOVA, CA 95742
(916) 416- 7612
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03-ED-50-/0 IN EL DORADO AND PLACER COUNTI ES AT THE TRUESDELL CORPORATI ON OF $475,475 02/08/19 0%
03- 100204 VARI QUS LOCATI ONS  PLA- 65- PM R14. 49, CALI FORNI A | NC. $0  04/05/19 0%
R14. 48, R17.68. 1310 W 23RD STREET $0
BRI DGE DECK PRESERVATI ON ON SI X
TEMPE AZ 85282
(602) 437-1711
03- ED-89-13. 5/ 14. 5 IN EL DORADO COUNTY ON ROUTE 89 FROM DON GARCI A EXCAVATI NG AND MONTPLAI SI R, JARET $1,355,000 10/25/16  100%
03-2H4404 0.3 MLES NORTH OF SPRI NG TRACT CREEK PAVI NG, | NC. 10960 VEST Rl VER $456, Ggg 8%5 8%5 i; 34%
ROAD TO 0.3 M LES SOUTH OF CASCADE P.Q BOX 7176 STREET, SUI TE 101A
ROAD DIR S EMERGENC
S. LAKE TAHOE, CA 96158 TRUCKEE,  CA 96161
REPAI R FI RE DAMAGE AND M TI GATE (530) 682- 5837
20.20 SLOPE EROS
201130
03- ED- 89- 16. 0/ 16. 8 EL DORADO COUNTY ON ROUTE 89 FROM 0.2 STEWART ENG NEERI NG, | NC. ALTERTON, NATHAN $4, 405, 000 06/ 14/ 17 0%
03- 3H3604 M LESOUTH OF BAYVI EW CAMPGROUND/ VI STAP. O. BOX 990010 2489 LAKE TAHOE BLVD, $2, 401, 5;8 8;; gg; i; 5506
PT TO 0.3 M LES SOUTH OF EAGLE FALLS REDDI NG, CA 96099 STE 6
CAMPGROUND DI R S SOUTH LAKE TAHOE, CA
20. 20 I NSTALL SOLDI ER PILE WALL AND 96150
' BARRI ER SLAB .
01130 (530)957- 1110
03- ED-193-10. 1/10. 1 IN EL DORADO COUNTY, NEAR GEORGETOMN, DOUG VEERKAMP GENERAL ENG | NCNANUGONDA, VEERA $370, 000 05/13/11 67%
g?-P_ZWZOf‘( ) ABOUT 0.6 MLE WEST OF GRAYBAR M NE 2585 COLD SPRI NGS ROAD 3065 BLAI RS LANE $181, 72(7) cl)é; gg;ﬂ 100%
ROAD DI R S EMERGENCY F. A PLACERVI LLE. CA 95667 PLACERVI LLE, CA 95667
-0 REPAI R EB SHOULDER AND SLOPE BELOW ' (530) 621- 0986
20. 20
201130
03- ED-999-/ 0 IN EL DORADO COUNTY AT VAR OUS PHI LLI PS AND JORDAN, | NC. $848,283 09/18/18 0%
03-2H6804 LOCATI ONS ALONG ROUTES 49 AND 193 9212 FALLS OF NEUSE RD ST 221 $0 11/08/18 9
113/ 0%
TREE REMOVAL $0 08/13/19
RALEI GH NC 27615
(919) 388- 4222
03- GLE- 162-54. 4/ 57. 2 I N GLENN COUNTY AT VAR OUS LOCATI ONS STEVE MANNI NG CONSTRUCTI ON, $436, 657 02/ 06/ 19 0%
03-1G3004 FROM 2.3 M LES WEST OF COUNTY ROAD I NC. $0  03/04/19 0%
302 TO 0.4 M LE EAST OF COUNTY ROAD 5211 CHURN CREEK ROAD $0
302

REDDI NG CA 96002
(530) 222- 0810

REPAI R/ REPLACE CULVERTS
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- GLE- 162-82.0/81. 6 IN GLENN COUNTY NEAR BUTTE CITY AT  F.D. THOMAS, INC GRANDY, DWAYNE $832, 760 03/22/18 71%
03- 036204 THE SACRAMENTO RI VER OVERFLOW AND AT 217 BATEMAN DRI VE 2707 NOTRE DAMNE BLVD. $ggi, gi‘é 8;1; 125 12 74%
CAMPBELL SLOUGH BRI DGE. CHI CO, CA 95928 !
PAI NT TVO BRI DGES CENTRAL POINT OR 97502 (530) 715. 7614
(541) 664- 3010
03- NEV- 20-/25. 8 I N NEVADA COUNTY FROM THE YUBA COUNTY PAVE- TECH | NC. WARD, DONALD $928,831 03/21/19 0%
03-14104 LI NE TO PI NE NEEDLE LANE 2231 LA M RADA DRI VE; 138 NEW MOHAWK ROAD, :g 8‘715 825 ig 0%
PLACE 6" STRI PI NG SUTE B
VI STA CA 92081 NEVADA CI TY, CA 95959
(760) 727- 8700 '
(916) 801- 3478
03- NEV-49-7.4/14. 5 I N NEVADA COUNTY | N AND NEAR GRASS  CCFG CONSTRUCTI ON $1,572,950 02/20/19 0%
03-0H2204 VALLEY AT VARI QUS LOCATI ONS FROM 0.5 393 MORNI NG STAR DR $0 03/21/19 0%
BLNH-P049- (178) E M LE NORTH OF LIME KI LN ROAD TO 20/ 49 $0
-0 SEP SONORA  CA 95370
CULVERT REHABI LI TATI ON (209) 743-4911
03- NEV- 80-19. 0/ 19. 4 I N NEVADA COUNTY I N TRUCKEE AT THE P N P CONSTRUCTI ON | NC CROSBY, TIM $3, 396,805 02/12/18 78%
03- 3F9204 DONNER PASS | NSPECTI ON FACI LI TY AND 100 CROTHER ROAD 10960 VEST R VER ST., $2, 674, 923 82; gg; ig 79%
AT FLORI STON AT THE FLORI STON SAND STE 101A
AND SALT Es APPLEGATE, CA 95703
QUS (530) 885- 9360 TRUCKEE, CA 96161 SUSPENDED
REPLACE SANDHOUSE (530) 320- 6460
03- NEV- 80- 23. 5/ 28 I N NEVADA COUNTY ON ROUTE 80 FROM  ACME CONCRETE PAVI NG | NC. DBA WARD, DONALD $1,385,000 10/28/16  100%
03-2H4704 HI NTON ROAD UC TO TRUCKEE RI VER ACPI 10960 VEST Rl VER $724, 523 225 225 12 5206
BRIDGE DIR S EMERGENCY F. A. 4124 E. BROADWAY AVENUE STREET, SUITE 101A
GROOVE EXI STI NG CONCRETE PAVEMENT TRUCKEE, CA95610 OVER RUN

SPOKANE, WA 99202
(916) 801- 3478

20. 80
120000
03- NEV- 80-/0 I N NEVADA COUNTY AT VARI OUS LOCATI ONS PETERSON- CHASE GENERAL CROSBY, TI' M $5, 869, 493 06/ 07/ 18 88%
03- 03504 REPLACE POLYESTER CONCRETE OVERLAY  ENG NEERI NG CONSTRUCTI ON, | NC. 10183 TRUCKEE Al RPORT $6, 858,676  06/28/18 99%
16351 CONSTRUCTI ON O RCLE VES RD $233,992  04/24/19
TRUCKEE, CA 96161 SUSPENDED

IRVINE CA 92606

(949) 252- 0441 (530) 320- 6460
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03-PLA-49-3.1/7.5 IN PLACER COUNTY | N AND NEAR AUBURN  FLATI RON VEST, | NC. $27, 685, 944 02/ 28/ 19 0%
03-2F3404 FROM 0.1 M LE SOUTH OF ROUTE 49/80 2100 GOODYEAR RD $0  03/21/19 0%
BLNH- P049- (177) E $0 0
SEPARATI ON TO 0.1 M LE NORTH OF DRY
--() CREEK ROAD BENICIA CA 94510
W DEN SHLDRS, RET WALL, REPLACE (707) 742- 6000
MBGR,
03- PLA-49-/0 IN PLACER, NEVADA, AND EL DORADO THE PROFESSI ONAL TREE CARE CO. MONTPLAI SI R, JARET $1, 490,565 08/ 03/ 18 24%
03-2H6504 COUNTI ES AT VARI OUS LOCATI ONS ALONG 2828 8TH STREET 10183 TRUCKEE Al RPORT $36, 523 835 gé; ig 3%
ROUTES 28, 89 AND 267 RD. #202
TREE REMOVAL BERKELEY CA 94710 TR’UCKEE CA 96161
(510) 549- 3954 ’ SUSPENDED
(530) 682- 5837
03- PLA-65-5.0/6. 6 IN AND NEAR ROSEVI LLE AND ROCKLI N, FLATI RON VEEST | NC JOHNSON, JEFF $35, 119, 074 02/ 14/ 18 71%
235\,&'4,2;852_ 108) E FROM ROUTE 80 TO GALLERI A 2100 GOODYEAR RD 2520 WARREN DRI VE, $26ésggg, égg 835 235 ig 77%
(108) BOULEVARD! STANDECRD RANCH ROAD. SN G A CA 04510 SUTE A ’
-0 PROVI DE AN AUXI LI ARY LANE FOR WB ROCKLIN, CA 95677 SUSPENDED
(707) 742- 6000
(530) 632- 6714
03- PLA- 65- 23. 6/ 23. 8 IN PLACER COUNTY ON ROUTE 65 FROM  ROBERT J. FRANK CONSTRUCTI ON, OULAD- DAQUD, BRAHI M $525,000 10/16/17  100%
03- 3H9404 BEAR R VER BR (#19-13) TO 0.2 MLE INC 2520 WARREN DRI VE, $63, 523 fﬁ; 1;5 ig 12%
SOUTH OF BEAR RIVER BR DIR S 2806 TARMAC ROAD SUTE A
EMERGENCY F. A. ROCKLI N, CA 95677
REPAI R ERODED EVMBANKMENT & DAMAGED REDDI NG, CA 96003 (916) 624- 2851
20.20 PAVEMEN
201130
03-PLA-80-7.0/11. 4 IN PLACER COUNTY NEAR SIERRA COLLEGEA. TEICHERT & SON, INC. DBA ZINK, PHIL $3,999, 888 12/ 24/18 0%
03-1&2704 BLVD. TO PENRYN ROCK SPRINGS UC TEI CHERT CONSTRUCTI ON 30 DEPOT ST/ PO BOX ig 8% (1)25 ig 0%
COLD PLANE & RHVA OVERLAY 400 SUNRI SE AVE, SUITE 300 1807
ROSEVI LLE CA 95661 %SA;ZGO;QZZ“S' 1807 SUSPENDED
(916) 757- 6400 (530) 346-
03- PLA- 80- 25. 9/ 28. 5 FROM 0.2 M LE VEST OF CROTHER ROAD OC SAK CONSTRUCTI ON, LLC $1, 490,719 03/18/19 0%
03-4F2504 TO 0.1 MLE VEST OF VEI MAR OC 864 HOFF ROAD $0  04/11/19 0%
B1l M 080-(204)E $0

--0

State of California Department of Transportation

REHABI LI TATE CULVERTS W TH NEW

O FALLON MD 63366
(916) 644- 1413
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA- 80- 35. 1/ 38 I N PLACER COUNTY NEAR COLFAX FROM A TEICHERT & SON INC. DBA  ZINK, PHIL $36, 586, 413 03/10/ 16 88%
m %004_ o LONG RAVINE UP TO 0.4 M LES EAST OF TEI CHERT CONSTRUCTI ON 33 DEPOT STREET, P.O $33?$2§;’ 233 82; 2?; 12 93%
4194 E) ) MAGRA ROAD OVERCROSSI NG 400 SUNRI SE AVE. BOX 1807 ’
) ) W DENI NG EASTBOUND ROADWAY
ROSEVI LLE CA 95661 ??;S)A;ilecﬁgigna SUSPENDED
HB4N (916) 757- 6400
03- PLA-80-41.4/0 IN PLACER COUNTY NEAR GOLD RUN A TEICHERT & SON, INC. DBA ZINK, PHIL $3,941,156 11/16/17  100%
23 &Fgggi (202)E ROADSI DE REST AREA RESTORATI ON TEI CHERT CONSTRUCTI ON PO BOX 1807 33 DEPOT $3, gg%’ 3?2 ﬁ; ?g; i; 99%
i 400 SUNRI SE AVE, SU TE 300 ST :
--(0)
ROSEVI LLE CA 95661 O?;EA:’BZC;Z?”S OVER RN
HB33 (916) 757- 6400 (530) 682-
03- PLA- 80-54. 7/ 54. 7 I N PLACER COUNTY NEAR EM GRANT GAP LORANG BROTHERS CONSTRUCTI ON, ZI NK, PHIL $295,000 02/11/16 88%
03- 1H4904 AT PUTTS LAKE UNDERCROSSING DIR'S I NC. 33 DEPOT ST. P.O. $152, 932 3‘315 325 12 5204
EMERGNECY F. A. 1175 S. AUBURN STREET 1807
REPLACE CROSS CULVERT
COLFAX, CA 95713 %5%58%725713
20. 20 (530) 346- 8150
201130
03- PLA-193-9.8/9. 8 I N PLACER COUNTY ON ROUTE 193 TEI CHERT CONSTRUCTI ON, DBA A. OULAD- DAOUD, BRAHI M $325,000 02/09/17  100%
03-2H9704 APPROXI MATELY 0.06 M LES EAST OF TElI CHERT & SON, | NC. 2520 WARREN DRI VE, $229, 5;3 82; gg; 1; 100%
TAYLOR ROAD DI R S EMERGENCY F. A 4401 DULUTH AVE. SU TE A
REPLACE CULVERT ROCK
ROCKLI N, CA 95765 916"'62;1 (2:':525677
20. 20 (916) 624-
201130
03-SAC-5-5.0/5.7 I N SACRAMENTO COUNTY ON | NTERSTATE 5 AMERI CAN ClVIL CONSTRUCTORS  CHOY, W NG $3, 485,000 11/09/18 21%
03-4H8104 FROM THE SAN JOAQUIN CO LN TO WEST COAST LLC 1016 N MARKED BLVD. , $985,540  01/07/19 28%
RI CHARDS BLVD UC (BR#24-250 RT) AND 2990 BAY VI STA COURT, SUITE D sul TE 50/ 60 $0 07/ 26/19
ROUTE 50 FROM 0.2 M LE DI R
BENI CI A, CA 94510 SACRAMENTO,  CA 95834
REMOVE AND REPLACE FAI LED PCC SALBS, (530) 628- 6814
20.20 STRI P
201130
03- SAC-5-33.1/0 NEAR SACRAMENTO AT 0.3 M LE NORTH OF FBD VANGUARD CONSTRUCTI ON SCOTT, JEFF $1, 641,888 07/30/18 51%
03- 4F4004 Al RPORT BOULEVARD OVERCROSSI NG (WM 550 GREENVI LLE ROAD 3855 N. FREEWAY BLVD. $1, 467,814 08/31/18 89%
ACI M 005- (350) E STATI OV #120 $109,080 05/ 14/19
-0 VEI GH | N MOTI ON REPAI RS AND LI VERMORE ~ CA 94550 SACRAMENTO, CA 95834

(925) 245- 1300
HAL2 (916) 847- 4916
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- - -/. \y ) 1 0
03-SAC-12-/.4 I N SACRAMENTO AND SOLANO COUNTI ES | N CERTI FI ED COATI NGS COVPANY LARA, ALEJANDRO $15,347,560 09/28/17 45%
03-3F5704 AND NEAR RI O VI STA AT THE SACRAMENTO2320 CORDELI A RD 324 CAMPUS LANE $9, 926,163 10/ 27/17 65%
ACNH P012- (123)E ' $745,944 08/18/20
Rl VER BRI DGE 23- 0024 SUTE T
-0 PAI NT BRI DGE FAIRFIELD - CA 94534 FAl RFI ELD, CA 94534
(707) 639- 4414 (510) 714- 7055
03- SAC-50-2.6/3. 8 IN THE CI TY AND COUNTY OF SACRAMENTOQ C. JONES & SONS, |NC SHAH, MRUDANG $2, 434,568 03/ 04/ 19 0%
gaﬂzéggg_(“s) c FROM 65TH STREET UNDERCRCSSI NG TO THE 1520 FOURTH ST 2777 DEL MONTE ST :g 03/21/19 0%
VESTBOUND ONRAMP FROM NORTHBOUND HOWE SACRAMENTO, CA 95691
-0 ADD AUXI LI ARY LANE BERKELEY CA 94710 (530) 682- 7172
(510) 526- 3424
03- SAC-50-3.5/3.5 I N SACRAMENTO COUNTY | N SACRAMENTO AT VI NTAGE PAVI NG COMPANY, INC  OLGUI N, JORGE $1, 151,513 02/ 06/ 19 0%
03- 0H5804 HORNET DRI VE 119 MAIN ST 2777 DEL MONTE STREET ii 288 225 235 12 0%
RECONSTRUCT, W DEN AND S| GNALI ZE '
W NTERS CA 95694 !E:;lsACRANENTQ A
(530) 795- 0132
(916) 952- 1149
03- SAC-50-12.1/23. 1 I N SACRAMENTO COUNTY FROM 0.6 M LES GRANI TE CONSTRUCTI ON COVMPANY WARD, DONALD $9, 406, 692 02/ 08/ 18 98%
03-0Gr704 EAST OF SUNRI SE RD TO EL DORADO 4001 BRADSHAW ROAD 11323 SANDERS DRI VE $7, 996, 7;8 84215 gg; ig 95%
COUNTY LI NE. SACRAMVENTO  CA 95827 RANCHO CORDOVA, CA 95742
COLD PLANE AC PAVEMENT & RHVA .
(916) 855- 4400 (916)801-3478
03- SAC-50-/5. 3 IN YOLO AND SACRAMENTO COUNTIES IN  STUDEBAKER BROWN ELECTRI C, | NC CHANDER, RAKESH $5, 458,016 11/ 27/ 18 22%
03-4F4604 VEST SACRAMENTO AND SACRAMENTO FROM 6643 32ND STE. 106 3855 N FREEWAY BLVD. $868, 000 12/12/18 16%
BLNH- P0O50- ( 143) E 0.1 MLE VEST OF JEFFERSON BOULEVARD STE. 120 $430,011 08/ 14/ 19
-0 UNDERCRCSSI NG TO WATT H H GHLANDS  CA 95660 SACRAMENTO, CA 95834
| NSTALLATI ON OF FI BER OPTI CS sysTem (916) 678-4660 (916) 263- 4919
03- SAC-50-/12. 3 I N SACRAMENTO COUNTY | N SACRAMENTO  CENTRAL STRIPI NG SERVI CE, | NC. $1, 085,370 03/19/19 0%
03-1G3704 AND RANCHO CORDOVA FROM 16TH STREET 3489 LUYUNG DRI VE $0  04/09/19 0%

TO SUNRI SE BOULEVARD. $0

PLACE 6" STRI PI NG RANCHO CORDOVA CA 95742

(916) 635-5175
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03- SAC-50-/24. 6 I N SACRAMENTO COUNTY ON | NTERSTATE 5 MYERS AND SONS CONSTRUCTI ON, LPCHOY, W NG $5, 485,000 08/30/18  100%
03- 4H7004 FROM NB OFF TO POCKET ROAD TO 4600 NORTHGATE BLVD #100 1016 N. MARKET BLVD. $4'égg'ggé ég;gi;ig 76%
RI CHARDS BL UC 24- 250RT AND ROUTE 50 SACRAVENTQ, CA 95834 SUl TE 50/ 60 :
FROM 0.1 M LE FROM ENDDI R 916) 283- 9950 SACRAMENTO, CA 95834 OVER RUN
20, 20 REMOVE AND REPLACE FAI LED PCC SLABs (916)283- (530) 682- 6814
201130
03- SAC-51-4.0/ 0 I N SACRAMENTO COUNTY ON ROUTE 51 AT PRESTON Pl PELI NES, | NC. LEE, SUSHMA $785,000 12/05/14 0%
03- 0H2504 POST MLE 4.0 DIR S EMERGENEY F. A. 133 BOTHELO AVE 3855 N. FREEWAY BLVD, $309,4;g 8?;22512 39%
BORE AND JACK A 36' REI NFORCED STE 120
CONCRETE M LPI TAS, CA 95035 SAGRAVENTO, CA 95834
(916) 386- 1500 916) 718- 8055
20. 20 (916) 718-
201130
03-SAC-80-1.2/11.3 I N SACRAMENTO COUNTY AT VAR QUS O C. JONES & SONS, |NC. $8, 424,794 01/ 28/ 19 0%
03-0HA704 LOCATI ONS FROM 0.2 M LE WEST OF EL 1520 FOURTH STREET $0  03/04/19 0%
B1l M 080 - (246)E $0 0
CAM NO AVENUE OVERCROSSI NG TO 0. 2
-0 M LE EAST OF ROUTE 80/244 S BERKELEY  CA 94710
REHABI LI TATE PAVEMENT (HVA & PCC) (510) 526- 3424
03- SAC-99-28.0/ 2.8 I N SACRAMENTO COUNTY ON ROUTE 99 0.1 CALI FORNI A ENG NEER! NG KALKAT, JASPAL $485,000 04/23/18 0%
03- 4H3804 M LES NORTH OF NB ON FR WALNUT AVE. CONTRACTORS, | NC. 2777 DEL MONTE ST. ig 8?5%5;%3 0%
DI R S EMERGENCY F. A 20 HAPPY VALLEY ROAD VEST SACRAMENTO, CA
REMOVE AND REPLACE DAMAGED OVERHEAD 95691
PLEASANTON, CA 94566 916) 204. 6879
20. 20 (916) 204-
201130
03- SAC-99-32.5/33. 5 I N SACRAMENTO COUNTY | N SACRAMENTO  TEI CHERT CONSTRUCTI ON El SSA, HANI $3, 380, 027 05/ 10/ 18 61%
03- 1H3804 FROM | -5 CONNECTOR TO WEST ELKHORN 400 SUNRI SE AVE STE 300 3855 N. FREEWAY BLVD, $1,976,175 06/07/18 56%
BLVD OC #1920 $0 05/29/19
ROSEVI LLE CA 95661
CONSTRUCT AUXI LI ARY LANE SACRAMENTO, CA 95827 SUSPENDED
(916) 757- 6400
(916) 416- 7513
03- SAC-99-/0 I N SACRAMENTO COUNTY ON RT 51 AND 99 BAY CITIES PAVING & GRADING  LEE, SUSHVA $17, 810,405 02/08/18 92%
DO e AT AROS LooaTiats i ooss N FrEEwY s SISISOL GOSIS ooy
(077) | NSTALL RAMP METERS 1450 CI VI C CT BLDG B #400 STE 120 '
-0 SACRAVENTO, CA 95834 SUSPENDED

CONCORD  CA 94520
(925) 687- 6666

(916) 718- 8055
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Statement of Ongoing Contractsasof 04/20/19 04/ 24/ 19
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- S| E-49-45. 1/ 45. 2 IN SI ERRA COUNTY ON ROUTE 49 GRANI TE CONSTRUCTI ON COMPANY  CROSBY, TI'M $3, 025,000 02/10/17  100%
03-2H9904 APPROXI MATELY 2.3 M LES SOUTH OF THE 1900 GLENDALE AVE 10960 VEST RI VER ST. $501, 523 %; 13; 1; 17%
49/89 JUNCTION DIR S EMERGENCY F. A. TRUCKEE, CA 96161
I NSTALL SOLDI ER PI LEWALL, REPAIR SPARKS, NV 89431 (530) 320- 6460
ROADVAY
20. 20
201130
03- S| E-89-25. 2/ 27. 6 IN SI ERRA COUNTY NEAR CALPINE FROM  ROBERT J. FRANK CONSTRUCTI ON, $293,881 02/05/19 0%
03- 0H8204 0.8 MLE NORTH TO 1.3 M LES NORTH OF I NC. $0  03/13/19 0%
LOOKOUT ROAD AND AT SULPHUR CREEK 2806 TARMAC ROAD $0
ROAD
| NSTALL UNDERDRAI NS REDDI NG~ CA 96003
(530) 222- 1408
03- SI E-999-/0 IN SI ERRA COUNTY AT VARl OUS LOCATI ONS MOUNTAI N F ENTERPRI SES, INC  FALLBECK, CHRI' S $1, 492,150 08/ 10/ 18 86%
03-2H6704 ALONG ROUTES 49 AND 89. 1180 | RON PO NT ROAD #350 138 NEW MOHAWK ROAD, $1, 248, Ogg 8% ;é; ig 83%
TREE REMOVAL
FOLSOM  CA 95630 ELE{/;EABO TY, CA 95959
(530) 626- 4127 ’ SUSPENDED
(530) 682- 7746
03-SUT-99-8.3/42. 4 I N SUTTER AND BUTTE COUNTI ES ON CENTRAL STRI PI NG SERVI CE, | NC $3,098, 747 02/ 06/ 19 0%
03-1G3804 ROUTE 99 FROM 0.2 M LE NORTH OF 3489 LUYUNG DRI VE $0  03/04/19 0%
ROUTE 70-99 CONNECTOR OVERCROSSI NG TO %0
TEHAVA COUNTY LI NE RANCHO CORDOVA CA 95742
REPLACE STRI PI NG (916) 635-5175
03-VAR-12-/.4 I N SACRAMENTO COUNTY, NEAR RI O VI STA, GOLDEN STATE BRI DGE, | NC. HAMM JEFF $9, 985, 000 08/ 13/ 18 33%
03- 4H6904 SACRAMENTO RI VER (RI O VI STA) BRI DGE; 3701 MALLARD DRI VE 2777 DEL MONTE STREET $1, 466, 528 82; i% %g 15%
BR NO 23-0024 DIR S EMERGENCY F. A. VEST SACRAMENTO, CA
REPAI R DAMAGED BRI DGE BENICGI A, ~ CA 94510 95691
(925) 372- 8000 916) 508. 3719
20. 20 (916) 508-
201130
03- VAR 89- 1. 8/ 16. 3 I N PLACER & EL DORADO COUNTI ES ON GRANI TE CONSTRUCTI ON COMPANY  CROSBY, TI'M $1, 385,000 09/ 24/ 18 60%
03-4H7104 ROUTE 89FROM 0.23 MLES N. OF POLE 1900 GLENDALE AVENUE 10183 TRUCKEE Al RPORT $679, 9;2 cl)é; 8;; ig 29%
CREEK ROAD I N PLACER COUNTY TO PI NE SPARKS. NV 89431 RD. SU TE 202
STREET IN EL DORADO DIR S ’ TRUCKEE, CA 96161 SUSPENDED
REPLACE FAI LED CULVERTS & OVERSI DE (530) 320- 6460
20. 20 DRAI NS

201130
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Statement of Ongoing Contractsasof 04/20/19 04/ 24/ 19
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-VAR--/0 I N SACRAMENTO AND YOLO COUNTI ES AT  GRANI TE ROCK COMPANY ELGHASSEI N, DEYA DEAN $3, 886, 227 08/31/18 46%
03- 1F2304 1,902, 405 10/08/18
ACI M 080- ( 245) E VARI QUS LOCATI ONS 5225 HELLYER AVENUE 3855 N. FREEWAY BLVD., $ $718 575  0S/ 23/ 19 49%
I NSTALL RAMP METERS #120 '
-0 SAN JCBE CA 95138 SACRAMENTO, CA 95834
(408) 574- 1400
(916) 263- 4929
03-VAR--/0 I N NEVADA COUNTY ON ROUTE 80 FROM THE GRANI TE CONSTRUCTI ON COMPANY  STELLHORN, RANDY $2, 435,000 04/25/17  100%
03- 3H2904 SODA SPRINGS OC TO PLACER COUNTY ON 1900 GLENDALE AVE. P.O. BOX 1807 $1,593,ogg ggjggji; 65%
ROUTE 80 AT THE KI NGVALE UC. SPARKS. NV 89431 COLFAX, CA 95713
EMERCENCY F. A. ’ (530) 330- 2725
REPLACE & REPAI R CULVERTS & REPAI R
20.20 SI NKHOL
201130
03-VAR--/0 IN COLUSA, GLENN, SACRAMENTO, SUTTER TRUESDELL CORPORATI ON OF MANCHARAN,  SELVENDRAN $1, 428,277 05/10/18 35%
03-0G3004 AND YUBA COUNTI ES AT VARl OUS CALI FORNI A, | NC. 379 COLUSA AVET $1,133,1§g ggjgg;ig 76%
LOCATI ONS. 1310 W 23RD STREET YUBA CI TY, CA 95991
REMOVE AC, PLACE METHACRYLATE & .
TEWPE A7 85282 (916) 996- 0601 SUSPENDED
(602) 437-1711
03-YOL-0-/13.9 IN YOLO COUNTY ON ROUTE 16 AT PM 8.9 A TEICHERT & SON, INC. DBA  YUSUFZAI, MOHAMVAD $1, 485,000 02/ 08/19 0%

03-4H9904

20. 20
201130

03-YOL-5-6.5/17.6
03- 3F1404

03- YOL- 16- 20. 5/ 31. 6
03- 0C4724
HSST- PO16- ( 041) E

--0

HB1

AND 22.24 AND ROUTE 505 AT PM 13.69

TElI CHERT CONSTRUCTI ON

AND 13.9 DIR S EMERGENCY F. A. BRIDGEP. O. BOX 15002

& AT APPRX 0.2 M N

EMERCGENCY CULVERT DEBRI S CLEANUP

SACRAMENTO, CA 95851

I N AND NEAR WOODLAND, FROM EAST MNAI NQUI MJ CONTRACTI NG | NC,

STREET TO COUNTY ROAD 13 AT VAR QUS

LOCATI ONS
UPGRADE ADA FACI LI TI ES

I'N YOLO COUNTY NEAR ESPARTO FROM 0. 3
M LE VWEST TO 0.4 MLE EAST OF COUNTY
ROAD 79 AND FROM 0.1 M LE EAST OF

PLAI NFI ELD STREET TO 0
SHOULDER W DENI NG, CURVE

5830 DI XON AVENUE VEST

DI XON CA 95620
(707) 693- 0289

O C. JONES & SONS, | NC.
1520 FOURTH STREET

BERKELEY CA 94710
(510) 526- 3424

"TAR Q'
2777 DEL MONTE STREET
VEST SACRAMENTO, CA
95691

(916) 710- 0286

OLGUI N, JORGE
2777 DEL MONTE STREET
VEST SACRAMENTO, CA
95691

(916) 952- 1149

YUSUFZAI, MOHAMVAD
TARI Q

2777 DEL MONTE STREET
VEEST SACRAMENTO, CA
95691

(916) 710- 0286

$0 03/11/19
$0 05/09/19

0%

$374,130 01/30/19 8%
$8, 750 02/20/19 o
2%
$8, 750 04/29/19
$15, 915, 720 06/ 19/18 32%
$3,380,172 07/13/18
21%
$248,884 09/ 04/ 19
SUSPENDED
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Statement of Ongoing Contractsasof 04/20/19 04/ 24/ 19
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YOL- 16- 20. 7/ 20. 8 IN YOLO COUNTY ON ROUTE 16 A TEICHERT & SON, INC. DBA TR, PRESTON $295,000 01/11/17 0%
03-2H7704 APPROXI MATELY 0.25 M LE VEST OF TEI CHERT CONSTRUCTI ON 3951 PERFORMANCE DR. $131, 528 82; 2% 1; 45%
COUNTY ROAD 79 DIR S EMERGENCY F. A P.Q BOX 15002 SU TE E
REMOVE AND REI NSTALL EXI STI NG
SACRAMENTQ, CA 95851 SACRAVENTO, CA 95838
CULVERT (916) 416- 5572
20. 20
201130
03- YOL- 84-5.0/10. 9 IN YOLO COUNTY FROM N. COURTLAND RD DESI LVA GATES COSNTRUCTION  SHAH, MRUDANG $5, 253,718 11/ 09/ 18 0%
03- 03904 TO 0.4 MLES NORTH OF WLLOW PO NT 11555 DUBLI N BLVD. 2777 DEL MONTE ST 2221 ggg ég; 13; 12 0%
RQOAD. VEST SACRAMENTO, CA ’
'R W RHVA OVERLAY DUBLIN A 94568 95691 ? SUSPENDED
(925) 829- 9220
(530) 682- 7172
03- YOL-84-13.3/15. 7 IN YOLO COUNTY ON ROUTE 84 AT LEVEE A TEICHERT & SON, INC. DBA TR, PRESTON $1, 210,000 09/29/16  100%
03- 2H2604 ROAD (SOUTH) TO END OF ROUTE 84 DI R S TEI CHERT CONSTRUCTI ON 3951 PERFORMANCE DR. $947, 32;(7) ﬁ; 5411; ig 78%
EMERGENCY L. B. P. 0. BOX 15002 SU TE E
REPAI R SLI POUTS
SACRMENTQ. CA 05851 SACRMUENTQ Ch 95638
20. 20 (916) 757- 6400 (916) 416-
201130
03- YOL-113-11.3/21.2 IN YOLO COUNTY I N AND NEAR WOODLAND GRANI TE CONSTRUCTI ON COMPANY GRI FFI TH, GARRETT $11, 902, 903 06/ 07/ 18 58%
03- 09304 FROM 0.1 M LE SOUTH OF ROUTE 5/113 4001 BRADSHAW ROAD 379 COLUSA AVENUE $8§;§§f’%1 82; ig; ig 79%
SEPARATI ON OVERHEAD TO KNI GHTS YUBA CITY, CA 95991 '
LANDI NG RI DGECUT BRI DGE SACRAMENTO - CA 95827 (530) 682- 3842
BONDED CONCRETE OVERLAY (916) 855- 4400
03- YOL-113-/15 I'N YOLO COUNTY | N WOODLAND ON MAIN  PTM GENERAL ENG NEERI NG CHANDER, RAKESH $438,834 03/13/18 0%
03-0H2704 STREET FROM YOLO 113 TO YOLO 5 SERVI CES, | NC. 3855 N. FREEWAY BLVD, $0 03/29/18 0%
SN;";} X113- (035) E MODI FY SI GNAL CONTROLLERS, |NSTALL 5942 ACORN STREET STE. 120 $0 06/03/19
RIVERS| DE CA 92509 SQSGRA;/EQITSQSA 95834 SUSPENDED
(951) 710- 1000 (916) 799-
03-YOL-128-3.6/3.7 IN YOLO COUNTY ON ROUTE 128 VI NTAGE PAVI NG COMPANY, INC. TR, PRESTON $283,773 01/10/17  100%
03- 2H7804 APPROXI MATELY 1.1 M LES EAST OF P.O. BOX 461 3951 PERFORVANCE DR. $112, 22(7) 8‘11; ig; i; 100%
COUNTY ROAD 86 DIR S EMERCGENCY F. A WNTERS. CA 95694 SU TE E
REPAI R SLI POUT ' SACRAMENTO, CA 95838 OVER RUN
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Statement of Ongoing Contractsasof 04/20/19 04/ 24/ 19
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YOL- 275-13.0/ 13 I'N YOLO AND SACRAMENTO COUNTIES IN DMZ BU LDERS THURMAN,  ANTHONY $5,797,800 05/24/18  100%
03- 03104 VEST SACRAMENTO AND SACRAMENTO AT 4070 NELSON AVE, STE. A 379 COLUSA AVE $5,705,6$8 82;5?;12 98%
TOWNER BRI DGE D CA 94520 YUBA CI TY, CA 95991
MECHANI CAL AND ELECTRI CAL UPGRADES ~ CONCOR .
(925) 826- 5387 (916) 799- 5518 OVER RUN
03- YOL- 275-13. 0/ 0 I N VEST SACRAMENTO AT SACRAVENTO GOLDEN STATE BRI DGE, | NC. $10, 967,948 12/ 07/ 18 0%
03- 3F5504 RI VER BRI DGE 22- 0021 3701 MALLARD DRI VE $0 12/17/18 0%
BLNH P275- ( 006) E SUB. NAV PROTECTI ON $0
--0) BENICIA CA 945101195
(925) 372- 8000
HA21
03-YUB-20-1.2/1.3 IN YUBA COUNTY I N MARYSVI LLE AT THE R&R HORN, |NC. CHAVBERLI N, AARON $948,883  06/20/17 0%
03- 1H3504 DI STRI CT OFFI CE 703 B STREET. 13504 SKYPARK | NDUSTRI AL AVE 2707 NOTRE DAME BLVD. $947,63€ gg;gg;i; 0%
| MPROVE EXI STI NG PARKI NG LOT AT
CHI CO CA 95973 ?g;gfggngZgizs
(530) 342- 8655 PLANT EST
SATI S
03- YUB-20-1.6/3. 4 I'N YUBA COUNTY I N AND NEAR MARYSVI LLE KNI FE RI VER CONSTRUCTI ON GRI FFI TH, GARRETT $1, 584,700 05/22/18 81%
03-1Q0104 FROM BUCHANAN STREET TO 0.1 M LE EAST 1764 SKYWAY 379 COLUSA AVENUE $1, 092,911 06/ 19/ 18 67%
ACNH- P020- (183) E $0  03/29/19
0 OF LEVEE ROAD. CH OO CA 95928 YUBA CITY, CA 95991
o RHVA OVERLAY, DI KE, PCC | SLAND B}
(530) 891- 6555 (530) 682- 3842 SUSPENDED
03- YUB- 20- 8. 0/ 10. 2 ABOUT 6 M LES EAST OF MARYSVI LLE FROMLAMON CONSTRUCTI ON GRI FFI TH, GARRETT $7,821,552 11/09/ 18 0%
03- 2F3204 0.1 MLE EAST OF LOMA RICA ROAD TO 871 VON GELDERN WAY 379 COLUSA AVENUE $560,450 12/10/18 706
B1NH- P020- ( 186) E 0.2 MLE VEST OF SPRING VALLEY ROAD $454,019 04/ 01/ 21
--0) | YUBA CITY CA 95991 YUBA O Ty, CA 95932
W DEN SHOULDERS AND REHAB PAVEMENT .
(530) 671- 1370 (530) 682- 3842
HA22
03- YUB- 20- 20. 1/ 21. 6 I'N YUBA AND NEVADA COUNTI ES NEAR FLATI RON VEST | NC CHANMBERLI N, AARON $17, 646, 770 05/ 21/ 18 45%
ﬂiﬁﬁfﬁggé 179 E SMARTSVI LLE FROM 0.5 M LE VEST OF 2100 GOODYEAR RD 1930 FEATHER R VER $10$igg,$gg 825%3;%3 57%
0 -(179) MCGANNEY LANE TO MOONEY FLAT ROAD BEN G A CA 94510 BLVD '
CURVE REALI GNMVENT AND SHOULDER OROVI LLE, CA 95965 SUSPENDED

HB1

(707) 742- 6000

(916) 996- 0601
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Statement of Ongoing Contractsasof 04/20/19 04/ 24/ 19
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YUB- 20-/ 0 I N COLUSA, SUTTER AND YUBA COUNTI ES, CENTRAL STRI PI NG SERVI CE, |NC $1,297,747 01/29/19 0%
03- 14004 ON STATE ROUTE 20 3489 LUYUNG DRI VE $0  03/04/19 0%
THERMOPLASTI C TRAFFI C STRI PI NG $0
RANCHO CORDOVA CA 95640
(916) 635- 5175
03- YUB- 20-/3. 3 IN AND NEAR MARYSVI LLE, ON ROUTE 20 DREAMBUI LDER CONSTRUCTI ON GRI FFI TH, GARRETT $3, 483,061 03/19/18 99%
2(3:;\]&':?(?(1)‘51 013) E FROM SUTTER COUNTY LI NE TO LEVEE CORP. 379 COLUSA AVENUE $3£§;?Ig 825 gg; ig 86%
0 - ) ROAD; ALSO ON ROUTE 70 FROM E STREET 1324 LAWSON LN YUBA CI TY, CA 95932
o BRI DGE TO 24 STREET (530) 682- 3842
UPGRADE PEDESTRI AN | NFRASTRUCTURE PLACENTI A~ CA 92870
HB71 (714) 646- 3697
03- YUB-49-74.0/7.3 IN YUBA COUNTY ON ROUTE 49, 0.1 M LELORANG BROTHERS CONSTRUCTI ON, CATANI A, DAVI D $535, 000 09/ 24/ 18 68%
03- 4H7304 NORTH OF SLEI GHVI LLE Cl RCLE- RT. I NC. 138 NEW MOHAVK RD. $160, 923 (1)(1)5 2(1)5 12 30%
DIR S EMERGENCY F. A. 1175 SOUTH AUBURN STREET SUTE B
REPAI R SLOPE DAMAGE
COLFAX, CA 95713 NEZSD';G? ;:;MCA 95959
20. 20 (530) 265-
201130
03- YUB-70-7.4/13.5 IN EL DORADO, PLACER, SACRAMENTO, AND QUI MJ CONTRACTI NG I NC, SHAH, MRUDANG $1, 639, 431 09/ 25/ 18 0%
03- 3F1304 0 11/08/18
BT SN N O LA o 0 00 1T 27 o8 ore st el o
--0) ' DI XON CA 95620 95691
(707)693-0289 530) 682- 7172 SUSPERDED
HB71 (530) 682-
03- YUB- 70- 11. 0/ 13. 6 I'N YUBA COUNTY NEAR LI NDA AND BALDW N CONTRACTI NG COMVPANY, $3,377,170 03/29/19 0%
03-0H5104 MARYSVI LLE FROM 0.3 M LES SOUTH OF  INC., DBA KNIFE RI VER $0  04/19/19 0%
SNHG- PO70- ( 136) E $0 ?
FEATHER Rl VER BLVD UNDERCROSSI NG TO  CONSTRUCTI ON
-0 THE YUBA RI VER BRI DGE AND OVE 1764 SKYVAY;
REMOVE EXI STI NG THRI E- BEAM MEDI AN
CHI CO CA 95928
(530) 891- 6555
03- YUB- 70-/0 I'N YUBA COUNTY ON ROUTE 70 FROM 0.04 NORDI C | NDUSTRI ES, | NC. GRI FFI TH, GARRETT $1, 185,000 01/02/18 0%
03- 4H1504 M LESSOUTH OF 16- 0041WTO 0.01 M LE 1437 FURNEAUX ROAD 379 COLUSA AVE. $§§3’ i;g 8%5 g(l); ig 26%
NORTH OF 16- 0036W (POST M LE R7.3 TO OLI VEHURST CA 95961 YUBA CI TY, CA 95991 !
R9.3) DIR S EMERGENC ' (530) 682- 3842

20. 20 REPLACE PUWPS AT THREE PUVP PLANTS

201130
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Statement of Ongoing Contractsasof 04/20/19 04/ 24/ 19
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

Totals: Authorized Final Amt: $414, 750, 906 Completed to Date: $192, 247,030  Work ThisMonth: $5, 939, 854




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
03-BUT-32-/37.7 03- 4H8304
03- COL- 20-23. 7/ 28.2 03- 13204
03- COL- 20- 31.8/32.8 03- 2F9804
03- ED- 49- 203. 0/ 20. 6 03- 4H9604
03-ED-49-/0 03- 4F6304
03- ED-50-18.5/0 03- 08704
03- ED- 50- 22. 3/ 66.5 03- 1H6904
03- ED- 50-39.5/48.7 03- 2F1304
03- ED-50-67.3/0 03- 3F5304
03- ED- 50- 70. 6/ 70. 6 03- 4F8404
03- ED-50-75.4/77. 3 03-3C3804
03- ED- 50- 339. 0/ 33. 9 03- 4H5004
03-ED-50-/0 03- 130204
03- ED-89-13.5/14.5 03-2H4404
03- ED- 89- 16. 0/ 16. 8 03- 3H3604
03- ED-193-10.1/10.1 03- 2F7204
03-ED-999-/0 03- 2H6804
03- GLE- 162-54. 4/ 57. 2 03- 1G3004
03- GLE- 162-82. 0/ 81. 6 03- 036204
03- NEV- 20-/25. 8 03- 14104
03- NEV-49-7.4/14.5 03- 0H2204

03- NEV- 80-19. 0/ 19. 4 03- 3F9204
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03- NEV- 80- 23. 5/ 28
03- NEV-80-/0
03-PLA-49-3.1/7.5
03- PLA-49-/0

03- PLA-65-5.0/6.6
03- PLA- 65-23. 6/ 23.8
03- PLA-80-7.0/11. 4
03- PLA- 80-35. 1/ 38
03- PLA-80-41.4/0
03- PLA-80-54.7/54.7
03- PLA-80-25.9/28.5
03- PLA-193-9.8/9.8
03-SAC-5-5.0/5.7
03- SAC-5-33.1/0
03-SAC-12-/.4

03- SAC-50-2.6/3.8
03- SAC-50-3.5/3.5
03- SAC-50-12.1/23.1
03- SAC-50-/5.3

03- SAC-50-/12.3

03- SAC-50-/24.6

03- SAC-51-4.0/0

Statement of Ongoing Contracts - Index

Contract

03-2H4704
03- 0X@504
03- 2F3404
03- 2H6504
03- 0H26U4
03- 3H9404
03-1&X704
03- 1F4004
03- 3F4804
03- 1H4904
03- 4F2504
03-2H9704
03-4H8104
03- 4F4004
03- 3F5704
03- 1F1904
03- 0H5804
03-0Gr7704
03- 4F4604
03-1&3704
03- 4H7004
03- 0H2504

Page

0 0 N N N N NN o oo oo o oo oo o gD



Cnty Rt Pm

03- SAC-80-1.2/11.3
03- SAC-99-28.0/2.8
03- SAC-99-32.5/33.5
03- SAC-99-/0

03-SI E-49-45.1/45.2
03- SI E-89-25.2/27.6
03-SI E-999-/0

03- SUT-99-8.3/42. 4
03-VAR-12-/.4

03- VAR-89-1.8/16.3

03-VAR--/0
03-VAR--/0
03-VAR--/0

03-YOL-0-/13.9
03-YOL-5-6.5/17.6
03- YOL-16-20.5/31.6
03- YOL- 16-20.7/20.8
03- YOL-84-5.0/10.9
03- YOL-84-13.3/15.7
03-YOL-113-11.3/21.2
03- YOL-113-/15
03-YOL-128-3.6/3.7

Statement of Ongoing Contracts - Index

Contract

03- 0H4704
03- 4H3804
03- 1H3804
03- 0F3514
03- 2H9904
03- 0H8204
03-2H6704
03- 13804
03- 4H6904
03-4H7104
03- 1F2304
03- 3H2904
03- 038004
03- 4H9904
03- 3F1404
03-0C4724
03- 2H7704
03- 0904
03- 2H2604
03- 0304
03- 0H2704
03- 2H7804
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District
Federal Aid
- -
- E-
-S-
- SH

Cnty Rt Pm

Statement of Ongoing Contracts - Index

03- YOL- 275-13. 0/ 13
03-YOL-275-13.0/0
03-YUB-20-1.2/1.3
03-YUB-20-1.6/3.4
03- YUB- 20- 8. 0/ 10. 2
03-YUB- 20-20.1/21.6

03- YUB-20-/0

03- YUB-20-/3.3

03- YUB-49-74.0/7.3
03- YUB-70-11.0/13. 6
03- YUB-70-7.4/13.5

03- YUB-70-/0

03

Contract

03- 08104
03- 3F5504
03- 1H3504
03- 130104
03- 2F3204
03- 2F5904
03- 14004
03- 2F0804
03- 4H7304
03- 0H5104
03- 3F1304
03- 4H1504

Page
12
12
12
12
12
12
13
13
13
13
13
13

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

Bid + CCO

$9, 469, 271
$106, 483, 790
$370, 000
$135, 429, 856

Work Comp
$7, 231, 679
$72, 743, 666
$181, 787
$62, 976, 813



Statement of Ongoing Contracts - Federal Aid

District 03
Federal Aid Category Bid + CCO
$162, 997, 988
District Total: $414, 750, 906

Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod
Work completed this Period:

Work Comp
$49, 113, 085
$192, 247, 030
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